COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 31/ 2019

ESTI MATE SUMVARY 10: 08: 39
CONTI D: C20511 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 20511-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 120.0 DAYS TI ME ALLOW 160 WORK DAYS
SH 177 ARAPAHCE TO HAMPDEN RESURFACI NG PERCENT TI ME: 75.00 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO STA 177A-011
SH 177 ARAPAHCE TO HAMPDEN RESURFACI NG

NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE

CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 01/ 25/ 2019 DATE TI ME STARTED 07/02/2018
14802 W 44th AVE. DATE LET 05/ 10/ 2018 DATE WORK BEGAN  07/02/2018
DATE AWARDED 05/21/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/07/2018 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 07/02/2018
CURRENT TOTAL TH S ESTI MATE

CURRENT PROIECT AMT: $ 7,221, 544.59 PARTI Cl PATI NG $  5,055,576.56 $ 386, 724. 08
AWARD PRQIECT AM: $ 6, 325, 654. 65 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 70. 01% TOTAL EARNI NGS 5, 055, 576. 56 386, 724. 08
FUNDS AVAI LABLE: $ 2, 165,968. 03 STOCKPI LED MATERI ALS 67,592. 96 -6,357.71

GROSS EARNI NGS 5,123, 169. 52 380, 366. 37
TOTAL CLAI MS: $ 0.00 RETAI NAGE -94,884. 82 0.00

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 5,028, 284. 70 380, 366. 37

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANVOUNT DUE 5,028, 284. 70 380, 366. 37

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;s 77777 3 78(7),73;36;.7377 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C20511

PCN: 20511-BID

PRQIECT STA 177A-011

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00008 *Tree Trinmm ng

0010 202-00014 *Brush Cearing

0015 202-00035 *Renoval of Pipe

0020 202-00190 *Renoval of Concrete Median Cover Material
0025 202- 00200 *Renpval of Sidewal k

0030 202-00203 *Renoval of Curb and Cutter

0035 202-00206 *Renmpoval of Concrete Curb Ranp

0040 202-00220 Renoval of Asphalt Mat

0045 202-00240 *Renpoval of Asphalt Mt (Pl aning)

0050 202- 00250 *Rermoval of Pavenent Marking

0055 202-00254 *Renoval of Pavenent Marking (12 Inch)

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
20. 000
HOUR
720. 00000
10. 000
HOUR
275. 00000
12. 000
LF
54. 79000
16. 000
sy
61. 36000
747.000
5%
51. 50000
421.000
LF
15. 34000
664. 000
5%
49. 31000
20. 000
sy
34. 35000
208, 858. 000
5%
2. 42000
40, 000. 000
SF
0. 77000
0. 000
SF

0. 66000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

10. 000
0. 000
10. 000

6. 000
0. 000
6. 000

12. 000
0. 000
12.000

16. 000
0. 000
16. 000

179. 000
8. 000
187. 000

248. 000
0. 000
248. 000

654. 000
10. 000
664. 000

13. 000
0. 000
13. 000

185, 591. 120
0. 000
185, 591. 120

33, 412. 000
583. 000
33, 995. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO1/31/2019

412

493.

448.

.00

.00

.00

.00

.00

.00

.00

.00

10: 08: 39

AMOUNT

7,200

1,650

657.

981.

9, 630

3, 804

32, 741.

446.

449, 130

26, 176

00

00

48

76

50

32

84

55

51

15

.00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20511-BID ESTI MATE RUN 01/31/2019
PRQIECT STA 177A-011 ESTI MATE NO 0006 10: 08: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200  ROADWAY
0060 202- 00256 *Renpval of Pavenent Marking (15 Inch) 0. 000 0. 000
SF 0. 000 0. 00
0. 66000 0. 000 0. 00
0065 202-00810 *Renoval of G ound Sign 7.000 6. 000
EACH 0. 000 0. 00
93. 14000 6. 000 558. 84
0070 202-00821 *Renoval of Sign Panel 15. 000 13. 000
EACH 0. 000 0. 00
81. 09000 13. 000 1, 054. 17
0075 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
164. 37000 0. 000 0.00
0080 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
15, 363. 07000 0. 000 0. 00
0085 202-01130 *Renoval of Guardrail Type 3 1, 071. 000 368. 000
LF 0. 000 0. 00
3.56000 368. 000 1,310. 08
0090 202-01300 *Renpval of End Anchorage 3. 000 1. 000
EACH 0. 000 0. 00
210. 39000 1. 000 210. 39
0095 202-04002 *Cl ean Cul vert 68. 000 4. 000
EACH 0. 000 0. 00
1, 369. 75000 4.000 5,479. 00
0100 202- 04005 *Cl ean Val ve Box 77.000 62. 000
EACH 0. 000 0. 00
273. 95000 62. 000 16, 984. 90
0105 203-00010  Uncl assified Excavation (Conplete In Place) 130. 000 0. 000
cY 0. 000 0. 00
55. 21000 0. 000 0.00
0110 203-01500 Bl ading 10. 000 0. 000
HOUR 0. 000 0. 00

161. 29000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0115 203-01597

0120 208-00002

0125 208-00035

0130 208-00046

0135 208-00051

0140 208-00054

0145 208-00106

0150 208-00107

0155 210-00815

0160 210-00867

0165 210-04010

C20511

20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

*Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggr egat e Bag

*Pre-fabricated Concrete Washout Structure

*StormDrain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II)

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

*Reset Sign Panel

*Reset Fire Preenption Unit

*Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
HOUR
175. 33000
430. 000
LF
10. 96000
320. 000
LF
16. 44000
3. 000
EACH
2, 279. 26000
311. 000
LF
9. 59000
56. 000
EACH
383. 53000
75. 000
HOUR
219. 16000
25. 000
HOUR
164. 37000
8. 000
EACH
131. 50000
3. 000
EACH
399. 97000
94. 000
EACH

350. 03000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

147.000
9. 000
156. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

185. 000
0. 000
185. 000

56. 000
0. 000
56. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

83. 000
0. 000
83. 000
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ESTI MATE RUNO01/31/2019

1,577.

97

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 08: 39

AMOUNT

27, 351.

6, 837.

1,774.

21, 477.

1, 534.

29, 052.

48

.00

.00

78

15

68

12

.00

.00

.00

49



CONTI D

ROADWAY

CAT NO0200

0170 210-04020

0175

210- 04050

0180

240- 00000

0185

240- 00010

0190

250- 00050

0195

250- 00100

0200

250- 00110

0205

250- 00120

0210

250- 00200

0215

250- 00210

0220 304-06000

C20511
20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

*Modi fy Inlet

*Adj ust Val ve Box

*Wldlife Biologist

of Nests

*Renoval

*Moni toring Techni ci an

*Envi ronment al

Heal th and Safety

*Heal th and Safety O ficer

*Mat eri al

Sanpl i ng and Delivery

Mat eri al

Handl i ng (Stockpile)

Solid Waste Di sposal

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 835. 29000
162. 000
EACH
188. 71000
20. 000
HOUR
109. 58000
20. 000
HOUR
109. 58000
15. 500
HOUR
76. 71000
1. 000
LS
4, 250. 00000
4. 000
HOUR
87. 66000
2.000
EACH
328. 74000
1. 000
cy
821. 85000
1. 000
cy
1, 643. 70000
246. 780
TON

58. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15. 500
0. 000
15. 500

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

45. 270
0. 000
45. 270
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 08: 39

AMOUNT

3,835

25,098

1,189

4,250

2,635

29

43

.00

.00

01

00

.00

.00

.00

.00

62



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20511-BI D ESTI MATE RUN 01/ 31/ 2019
PRQJECT: STA 177A-011 ESTI MATE NO 0006 10: 08: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 000 19. 170
TON 8. 130 1,341. 45
165. 00000 27.300 4,504.50
0230 403-00800 Emer gency Pot hol e Repair 50. 000 7.000
TON 0. 000 0. 00
515. 00000 7.000 3, 605. 00
0235 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 29, 531. 000 26, 311. 610
TON 0. 000 0. 00
76. 70000 26, 311. 610 2,018, 100. 49
0240 411-10255 Enul sified Asphalt (S| ow Setting) 6, 880. 000 6, 496. 000
GAL 20. 000 113. 00
5. 65000 6, 516. 000 36, 815. 40
0245 503-00018 *Drilled Caisson (18 Inch) 10. 000 5. 000
LF 0. 000 0. 00
180. 81000 5. 000 904. 05
0250 503-00036 *Drilled Caisson (36 Inch) 190. 000 190. 000
LF 0. 000 0. 00
301. 34000 190. 000 57, 254. 60
0255 603-00015 Culvert Lining (15 Inch) 65. 000 65. 000
LF 0. 000 0. 00
219. 16000 65. 000 14, 245. 40
0260 603-02245  *30x19 Inch Reinforced Concrete Pipe Elliptical 12. 000 12. 000
(Conplete In
LF 0. 000 0. 00
219. 16000 12. 000 2,629.92
0265 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) (31 in. M) 1, 313. 000 313. 000
LF 137.500 4,257.00
30. 96000 450. 500 13, 947. 48
0265 MATERI AL ALLOMANCE W Beam Rai |, Gal v 1, 000. 000
LF -137.500 -1,018.51
7.40735 862. 500 6, 388. 84
0265 MATERI AL ALLOWANCE W Beam Rai |, Galv 1, 000. 000
LF -137.500 -982. 22

7.14341 862. 500 6,161. 19



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20511-BI D ESTI MATE RUN 01/ 31/ 2019
PRQJECT: STA 177A-011 ESTI MATE NO 0006 10: 08: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 606-01340 *End Anchorage Type 3D 4.000 1.000
EACH 2.000 2,120.70
1, 060. 35000 3. 000 3,181.05
0270 MATERI AL ALLOMNCE Guardrail End Treat 3. 000
EACH -2.000 -378.74
189. 36750 1. 000 189. 37
0270 MATERI AL ALLOWANCE Guardrail End Treat 3. 000
EACH -2.000 -614. 96
307. 47750 1. 000 307. 48
0275 606-01370 *Transition Type 3G 4. 000 1. 000
EACH 1. 000 2,353.00
2, 353. 00000 2.000 4,706. 00
0275 MATERI AL ALLOWANCE Transtion, Guardrail 3. 000
EACH -1. 000 -1, 062. 00
1, 062. 00000 2.000 2,124.00
0275 MATERI AL ALLOMANCE Transtion, Guardrail 3.000
EACH -1.000 -282.00
282.00000 2.000 564. 00
0280 606-01380 *Transition Type 3H 3. 000 1. 000
EACH 2.000 2,513.98
1, 256. 99000 3. 000 3,770.97
0280 MATERI AL ALLOMNCE Transtion, Guardrail 2.000
EACH -2.000 -789. 29
394. 64667 0. 000 0.00
0285 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0.00
3,177.10000 1. 000 3,177.10
0285 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 639. 85000 0. 000 0.00
0290 606-02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 1. 000 2,585.81

2,585. 81000 1. 000 2,585.81



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20511-BI D ESTI MATE RUN
PRQIECT: STA 177A-011 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0290 MATERI AL ALLOWANCE Guardrail End Treat 4.000
EACH -1.000 -1,229.99
1, 229. 99000 3. 000 3, 689. 97
0295 607-11525 Fence (Plastic) 500. 000 279. 000
LF 72.000 789.12
10. 96000 351. 000 3, 846. 96
0300 608-00006 *Concrete Sidewal k (6 Inch) 700. 000 67. 000
SY 0. 000 0.00
89. 86000 67.000 6, 020. 62
0305 608-00010 *Concrete Curb Ranp 992. 000 684. 000
Sy 19. 000 4,476. 40
235. 60000 703. 000 165, 626. 80
0310 608-00015 *Det ect abl e War ni ngs 200. 000 70. 000
SF 0. 000 0. 00
164. 37000 70. 000 11, 505. 90
0315 609-21010 *Curb and Cutter Type 2 (Section |-B) 203. 000 89. 000
LF 0. 000 0. 00
39. 45000 89. 000 3,511. 05
0320 609-40010 *Curb Type 4 (Section B) 15. 000 15. 000
LF 0. 000 0. 00
56. 98000 15. 000 854.70
0325 612-00042 *Delineator (Flexible) (Type Il) 23. 000 23. 000
EACH 0. 000 0. 00
96. 43000 23.000 2,217.89
0330 613-00206 *2 Inch Electrical Conduit (Bored) 5, 000. 000 3,312. 000
LF 0. 000 0.00
12. 05000 3,312. 000 39, 909. 60
0335 613-00306 *3 Inch Electrical Conduit (Bored) 2, 300. 000 1, 641. 000
LF 0. 000 0. 00
14. 25000 1, 641.000 23, 384. 25
0340 613-01200 *2 Inch Electrical Conduit (Plastic) 770. 000 357. 000
LF 0. 000 0. 00

12. 05000 357. 000 4,301. 85



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20511-BI D ESTI MATE RUN 01/ 31/ 2019
PRQJECT: STA 177A-011 ESTI MATE NO 0006 10: 08: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0345 613-01300 *3 Inch Electrical Conduit (Plastic) 512. 000 512. 000
LF 0. 000 0. 00
14. 79000 512. 000 7,572.48
0350 613-07000 *Pul | Box (Special) 34.000 10. 000
EACH 0. 000 0. 00
394. 49000 10. 000 3,944.90
0355 613-07002 *Type Two Pul | Box 11. 000 10. 000
EACH 0. 000 0. 00
799. 93000 10. 000 7,999. 30
0360 613-07003 *Type Three Pull Box 15. 000 6. 000
EACH 0. 000 0. 00
1, 046. 49000 6. 000 6,278.94
0365 613-07004 *Type Four Pull Box 24.000 23.000
EACH 0. 000 0. 00
1, 298. 52000 23. 000 29, 865. 96
0370 613-07005 *Type Five Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 862. 85000 0. 000 0.00
0375 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
11, 615. 45000 0. 000 0. 00
0380 613-80130 *Servi ce Meter Cabinet 3. 000 3. 000
EACH 0. 000 0. 00
4, 109. 24000 3.000 12,327.72
0385 614-00011  *Sign Panel (Class I) 393. 000 63. 000
SF 0. 000 0. 00
25.20000 63. 000 1, 587. 60
0390 614-00012 *Sign Panel (Class I1) 48. 000 32. 000
SF 0. 000 0. 00
28. 49000 32.000 911. 68
0395 614-00013  *Sign Panel (Cass IIl) 144. 000 144.000
SF 0. 000 0. 00

40. 54000 144. 000 5,837.76



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20511-BI D ESTI MATE RUN 01/ 31/ 2019
PRQJECT: STA 177A-011 ESTI MATE NO 0006 10: 08: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0400 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 3. 000
Sl i pbase
EACH 0. 000 0. 00
235. 60000 3. 000 706. 80
0405 614-07105 *Modi fication of Sign Legend 2.000 2.000
EACH 0. 000 0. 00
1, 084. 84000 2. 000 2,169.68
0410 614-70024  *1310nm SFP Optic Mdul e 6. 000 0. 000
EACH 0. 000 0. 00
471. 19000 0. 000 0. 00
0415 614-70030 *Optical Attenuator 6. 000 0. 000
EACH 0. 000 0. 00
123. 83000 0. 000 0. 00
0420 614-70150 *Pedestrian Signal Face (16) (Countdown) 26. 000 0. 000
EACH 14. 000 7,287.00
520. 50000 14. 000 7,287.00
0425 614-70200  *Accessi bl e Pedestrian Signal 16. 000 0. 000
EACH 0. 000 0. 00
1, 282. 08000 0. 000 0. 00
0425 MATERI AL ALLOWANCE Tr af fic Equi pment 16. 000
EACH 0. 000 0. 00
701. 87800 16. 000 11, 230. 05
0430 614-70336 *Traffic Signal Face (12-12-12) 40. 000 0. 000
EACH 25. 000 17,395. 75
695. 83000 25. 000 17,395.75
0435 614-70448 *Traffic Signal Face (12-12-12-12) 17. 000 0. 000
EACH 13. 000 13,319. 41
1, 024. 57000 13. 000 13, 319.41
0440 614-72836 *Conflict Monitor 3. 000 0. 000
EACH 0. 000 0. 00
1, 194. 42000 0. 000 0. 00
0445 614-72855 *Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00

15, 341. 16000 0. 000 0. 00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20511-BI D ESTI MATE RUN 01/ 31/ 2019
PRQJECT: STA 177A-011 ESTI MATE NO 0006 10: 08: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 614-72860  *Pedestrian Push Button 20. 000 0. 000
EACH 0. 000 0. 00
295. 87000 0. 000 0. 00
0455 614-72863 *Pedestrian Push Button Post Assenbly 35. 000 4.000
EACH 0. 000 0. 00
1, 703. 96000 4.000 6, 815. 84
0460 614-72875 *Loop Detector Wre 20, 816. 000 14,807. 000
LF 0. 000 0. 00
4.11000 14, 807. 000 60, 856. 77
0465 614-72882 *Traffic Signal Vehicle Detector (Mcro Type) 15. 000 11. 000
EACH 0. 000 0. 00
1, 988. 87000 11.000 21,877.57
0465 MATERI AL ALLOWANCE No Test Required 4.000
EACH 0. 000 0. 00
712. 96000 4. 000 2,851.84
0470 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 18. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
1, 216. 33000 0. 000 0. 00
0470 MATERI AL ALLOWANCE No Test Required 18. 000
EACH 0. 000 0. 00
747.13333 18. 000 13, 448. 40
0475 614- 80000 *Fl ashi ng Beacon 4. 000 4. 000
EACH 0. 000 0. 00
2,914. 82000 4.000 11, 659. 28
0480 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 3. 000 0. 000
EACH 3. 000 48, 643. 53
16, 214. 51000 3. 000 48, 643. 53
0485 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 3. 000 0. 000
EACH 3. 000 51,414.78
17,138. 26000 3. 000 51,414.78
0490 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 1.000 15, 657. 84

15, 657. 84000 1. 000 15, 657. 84



CONTI D

CAT NO0200

0495

0500

0505

0505

0510

0515

0520

0525

0530

0535

0540

614-81155

614-84100

614- 86248

614- 86800

614-87010

614-87012

614-87015

614- 87350

614-87512

614-87692

C20511

STA 177A-011

20511-BID

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm

*Traffic Signal Pedestal Pole Al um num

*Traffic Signal

Control ler (Type 2070LC)

MATERI AL ALLOMNCE Traffic Controller

(Type 2070LC)

*Uni nterrupted Power Supply

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Term nation Panel

(12 Fi ber)

*Buf f er

Tube Fan Qut Kit

*Test Fiber Optic Cable

*Splice Fiber Optic Cable (12 Strand)

*Et hernet Switch Type |11

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
16, 730. 63000
2.000
EACH
1, 506. 72000
3. 000
EACH
5, 179. 83000
EACH
3, 650. 00000
3. 000
EACH
8, 547. 21000
525. 000
LF
8. 77000
3. 000
EACH
630. 08000
3. 000
EACH
597. 21000
1. 000
LS
3, 775. 02000
3. 000
EACH
2, 261. 72000
3. 000
EACH

5, 583. 08000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUNO01/31/2019

50, 191.

89

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 08: 39

AMOUNT

50, 191.

10, 950

89

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20511-BI D ESTI MATE RUN
PRQIECT STA 177A-011 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0540 MATERI AL ALLOWANCE Traffic Equi pment 1.735
EACH 0. 000 0. 00
5, 583. 00000 1.735 9, 686. 50
0545 621-00450 Det our Pavenent 198. 000 198. 000
SY 0. 000 0. 00
61.61000 198. 000 12,198.78
0550 625-00000  *Construction Surveying 1. 000 0.971
LS 0. 000 0. 00
27,800. 00000 0.971 26, 993. 80
0555 625-00001 *Construction Surveying (Hourly) 40. 000 5. 000
HOUR 0. 000 0. 00
273. 95000 5. 000 1,369.75
0560 626-00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
222,700. 00000 1. 000 222,700.00
0565 626-01103 *Public Information Services (Tier II1) 1. 000 0. 900
LS 0. 000 0. 00
13, 700. 00000 0. 900 12, 330.00
0570 627-00008 *Modi fi ed Epoxy Pavenent Marking 490. 000 288. 000
GAL 0. 000 0. 00
74.51000 288. 000 21, 458. 88
0575 627-00013 *Paverent Marking Paint (H gh Build) 1, 200. 000 803. 000
GAL 32. 000 1, 051. 84
32. 87000 835. 000 27,446. 45
0580 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 22, 384.000 10, 549. 000
SF 0. 000 0. 00
12. 38000 10, 549. 000 130, 596. 62
0585 627-30405  *Preformed Thernopl astic Pavement MarKking 2, 799. 000 1, 042. 000
(Wor d- Synbol )
SF 0. 000 0. 00
13. 42000 1, 042. 000 13, 983. 64
0590 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 7,542.000 2, 168. 000
Li ne
) SF 0. 000 0. 00
10. 74000 2,168. 000 23, 284. 32



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20511-BI D ESTI MATE RUN 01/ 31/ 2019
PRQJECT: STA 177A-011 ESTI MATE NO 0006 10: 08: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0595 629-01011 *Survey Monument (Type 1A) 6. 000 0. 000
EACH 0. 000 0. 00
493. 11000 0. 000 0. 00
0600 629-01110 *Locat e Monunents 6. 000 0. 000
HOUR 0. 000 0. 00
197. 24000 0. 000 0. 00
0605 629-01210 *Adj ust Monunment Box 6. 000 5. 000
EACH 0. 000 0.00
328. 74000 5. 000 1, 643.70
0610 630-00000  *Fl aggi ng 4,000. 000 2,362. 500
HOUR 177. 000 4, 655. 10
26. 30000 2, 539. 500 66, 788. 85
0615 630-00007 *Traffic Control Inspection 150. 000 3. 000
DAY 7.000 1, 016. 40
145. 20000 10. 000 1, 452. 00
0620 630-00012 *Traffic Control Management 200. 000 112. 000
DAY 10. 000 9,183. 00
918. 30000 122. 000 112, 032. 60
0625 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 2.500
EACH 2.000 103. 16
51. 58000 4.500 232.11
0630 630-80341  *Construction Traffic Sign (Panel Size A) 49. 000 21.000
EACH 23.100 1, 401. 94
60. 69000 44.100 2,676. 43
0635 630-80342  *Construction Traffic Sign (Panel Size B) 50. 000 20. 500
EACH 22.700 1, 653. 24
72.83000 43. 200 3, 146. 26
0640 630-80343 *Construction Traffic Sign (Panel Size C) 3. 000 1.500
EACH 1.200 112. 87
94. 06000 2.700 253. 96
0645 630-80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 2.000 8,773.34

4,386. 67000 4.500 19, 740. 02



CONTI D

CAT NO0200

0650

0655

0660

0665

0670

0675

0680

0685

0690

0695

0700

630- 80358

630- 80360

630- 80370

630- 80380

630- 80384

630- 80391

630- 80393

630- 85010

700- 70010

700-70011

700- 70016

C20511
20511-BID
STA 177A-011

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Advance Warning Fl ashing or Sequencing Arrow Panel (C 4.000
Type)
EACH
758. 57000
*Drum Channel i zi ng Device 60. 000
EACH
21. 92000
*Concrete Barrier (Tenporary) 648. 000
LF
65. 75000
*Traffic Cone 300. 000
EACH
8. 09000
*Tubul ar Mar ker 0. 000
EACH
21.92000
*Channel i zi ng Devi ce (Fixed) 100. 000
EACH
43. 83000
*Stackabl e Vertical Panels 60. 000
EACH
21.92000
*| mpact Attenuator (Tenporary) 2.000
EACH
2, 035. 16000
F/ A M nor Contract Revisions 90, 000. 000
FA
1. 00000
F/ A Partnering 5, 000. 000
FA
1. 00000
F/ A Fuel Cost Adjustnent 10, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
1. 600
3. 600

15. 000
12. 000
27.000

300. 000
240. 000
540. 000

100. 000
80. 000
180. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

20. 000
16. 000
36. 000

1. 000
0. 800
1.800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4,837.980
0. 000
4,837.980

Page 15

ESTI MATE RUNO01/31/2019

1,213.

263.

15,780

647.

350.

1, 628.

71

04

00

20

.00

.00

72

13

.00

.00

.00

10: 08: 39

AMOUNT

2,730

591.

35, 505

1, 456.

789.

3,663

4,837

85

84

00

20

.00

.00

12

29

.00

.00

98



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20511-BI D ESTI MATE RUN 01/ 31/ 2019
PRQJECT: STA 177A-011 ESTI MATE NO 0006 10: 08: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0705 700-70018 F/ A Roadway Smoot hness |ncentive 100, 000. 000 9, 271. 750
FA 0. 000 0.00
1. 00000 9, 271. 750 9,271.75
0710 700-70019 F/ A Asphalt Cenent Cost Adjustnent 30, 000. 000 16, 266. 040
F A 0. 000 0.00
1. 00000 16, 266. 040 16, 266. 04
0715 700-70023 F/ A On- The-Job Trai nee 1, 920. 000 397. 000
FA 259. 000 259. 00
1. 00000 656. 000 656. 00
0720 700-70025 F/ A Quality Incentive Paynent 40, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0725 700-70031 F/A Interim Surface Repair 21, 275. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0730 700-70034 F/ A Hotel Vouchers 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0735 700-70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0740 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0875 630- 00003 Uni formed Traf Cirl 337. 250 0. 000
HOUR 337. 250 38, 783. 75
115. 00000 337. 250 38, 783. 75

CAT 0200 CURRENT AMI $ 6, 166,424.19$ 307,911.37 $ 4, 380, 454. 05
CAT NO0300 STRUCTURES F-17-AC

0750 202-00200 *Renoval of Sidewal k 37.000 27.000
SY 0. 000 0. 00
51. 50000 27.000 1, 390. 50



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20511-BI D ESTI MATE RUN 01/ 31/ 2019
PRQJECT: STA 177A-011 ESTI MATE NO 0006 10: 08: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES F-17-AC

0755 202-00203 *Renpval of Curb and Qutter 77.000 62. 000
LF 0. 000 0. 00
15. 34000 62. 000 951. 08
0760 202-00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 376. 000 0. 000
SY 0. 000 0. 00
11. 92000 0. 000 0. 00
0765 202-00495 *Renoval of Portions of Present Structure 1. 000 0.570
LS 0. 430 72, 455. 00
168, 500. 00000 1. 000 168, 500. 00
0770 210- 00530 *Rebuild Portions of Present Structure 120. 000 53. 000
SF 0. 000 0. 00
624. 60000 53. 000 33, 103. 80
0775 403-34871 Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 151. 000 0. 000
TON 0. 000 0. 00
76. 70000 0. 000 0. 00
0780 515-00120  *Waterproofing (Menbrane) 862. 000 0. 000
SY 0. 000 0. 00
21.92000 0. 000 0. 00
0785 518-03000 *Sawi ng and Seal i ng Bridge Joint 308. 000 0. 000
LF 0. 000 0. 00
48. 22000 0. 000 0. 00
0790 601-03040 *Concrete Cass D (Bridge) 261. 000 109. 000
cY 0. 000 0. 00
942. 39000 109. 000 102, 720. 51
0795 602-00020 *Reinforcing Steel (Epoxy Coated) 45, 010. 000 25, 862. 000
LB 0. 000 0. 00
1. 42000 25, 862. 000 36, 724. 04
0800 606-11032 *Bridge Rail Type 10M ( Speci al) 129. 000 64. 500
LF 0. 000 0. 00
361. 61000 64. 500 23,323.85
0805 608- 00000 *Concrete Sidewal k 128. 000 0. 000
SY 0. 000 0. 00

98. 62000 0. 000 0. 00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20511-BI D ESTI MATE RUN 01/ 31/ 2019
PRQJECT: STA 177A-011 ESTI MATE NO 0006 10: 08: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES F-17-AC

0810 609-21020 *Curb and Gutter Type 2 (Section |I-B) 266. 000 0. 000
LF 0. 000 0. 00
49. 31000 0. 000 0. 00
0880 900-00006 Added Item (Dollar)/ Bridge Drains for Structure 0. 000 0. 000
F-17-AC
DOL 0. 000 0. 00
6, 602. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 678,614.60 % 72,455.00% 366,713.78
CAT NO0301 STRUCTURES F-17-AA

0815 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 947.000 947.000
SY 0. 000 0. 00
11. 92000 947. 000 11, 288. 24
0820 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 257. 000 257. 000
SY 0. 000 0. 00
378. 05000 257. 000 97, 158. 85
0825 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 5. 000 5. 000
Sy 0. 000 0. 00
575. 29000 5. 000 2,876. 45
0830 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 170. 000 163. 410
TON 0. 000 0. 00
76. 70000 163. 410 12,533.55
0835 515-00120 *\Wat er proof i ng (Menbrane) 947. 000 947. 000
Sy 0. 000 0. 00
21.92000 947. 000 20, 758. 24
0840 518-03000 *Sawi ng and Seal i ng Bridge Joint 224.000 224.000
LF 0. 000 0. 00
48. 22000 224.000 10, 801. 28
0845 601-06100 *Concrete (Patching) 20. 800 20. 800
cY 0. 000 0. 00
5, 698. 14000 20. 800 118, 521. 31
0850 601-51005 *Gal vani ¢ Anodes 462. 000 462. 000
EACH 0. 000 0. 00

38. 35000 462. 000 17,717.70



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 19
ESTI MATE RUNO01/31/ 2019

CONTI D: C20511

PCN: 20511-BID

PRQIECT STA 177A-011

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 STRUCTURES F-17-AA

0855 602-00000 *Rei nforcing Steel

CAT NO0400

0860 620- 00005 Field Ofice (Special)

0865 620-00012

Field Laboratory (C ass 2)

0870 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
913. 000
LB
1. 21000
CAT 0301  CURRENT AMT $
1. 000
EACH
38, 900. 00000
1. 000
EACH
40, 500. 00000
1. 000
EACH
3, 840. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

10: 08: 39
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
913. 000
0. 000 0.00
913. 000 1,104.73
293,265.80 % 0.00% 292, 760.35
1. 000
0. 000 0.00
1. 000 38, 900. 00
1. 000
0. 000 0.00
1. 000 40, 500. 00
1. 000
0. 000 0.00
1. 000 3, 840. 00
83,240.00 $ 0.00% 83, 240. 00

7,221,544.59 $ 380, 366.37 $ 5,123, 168. 18



